

UNCLASSIFIED

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150010-3

CAMS WEEKLY REPORT

30 April - 6 May

- (U) 1. CAMS software release 1.7 was delivered on Sunday, 1 May 1977. The release contained six (6) configuration control items, fixes for thirty-four (34) software discrepancies, plus a preview of the on-line reporting capability.
- (U) 2. Interface Demonstration 31 with DIA was initiated Tuesday, 3 May 1977. Some minor problems exist in the interface, but the preliminary results are very encouraging.
- (U) 3. Work continues in the effort to resolve the incoming data problem. At this point it looks like we may have to reprocess most of the incoming data since the beginning of April.
- (U) 4. A concentrated effort is being made on reports. Contractors are being pulled in to assist in delivering the first batch of reports and also to work off some of the backlog in processing area coverage tapes.

STATINTL


CAMS Project Manager

UNCLASSIFIED

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150010-3